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Statement of Ongoing Contractsasof 01/20/07 02/ 01/ 07
District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04-ALA-13-4.7/9.6 I'N ALAVEDA COUNTY TN OAKLAND AT WATKI N AND BORTOLUSSI T NC HOLLTS, JOAN $584,918 06/ 17/03 99%
04- 1R0424 VARI OUS LOCATI ONS 77 LARKSPUR ST 3410 MANDELA PKWY $588, 061 06/ 27/ 03 999
H GHWAY PLANTI NG RESTORATI ON QAKLAND, CA 94607 $6,560 01/29/07 0
SAN RAFAEL, CA 94901 (510) 450- 3996
HA25 WPCP
04- ALA-80-1.6/3.5 I'N ALAVEDA COUNTY | N OAKLAND AND DI ABLO CONTRACTORS | NC DUNCAN RI CHARD $13, 644,044 03/ 20/ 06 63%
04- 0120J4 EMERYVI LLE AT VAR OUS LOCATI ONS 7 CROW CANYON CT SUI TE 100 333 BURMA RD $6, 971,570 04/ 03/ 06 519
STORM WATER TREATMENT SYSTEMS $837, 035 06/ 05/ 07 0
SAN RAMON, CA 94583 (510) 286-0497
HA4S3 SWPPP
04- ALA-84-21.0/23.1 I' N ALAVEDA COUNTY I N AND NEAR GRANI TE CONSTRUCTI ON COVPANY $18, 624,101 12/21/06 0%
04- 172404 LI VERMORE AND PLEASANTON FROM 4.3 KM P O BOX 50085 $0 01/10/07 0%
ACST- P084- (034) E EAST OF ROUTE 84 AND 680 SEPARATI ON $0 °
PO- 84 0- (4E) TO RUBY HILLS DRI VE WATSONVI LLE CA 95077
--0) REALI GN CURVES AND SHOULDERS (831) 724-1011
HB1 SWPPP
04- ALA-238-14.2/16.7 I'N ALAVMEDA COUNTY I N AND NEAR HAYWARD FCI CONSTRUCTORS | NC PATEL BHARAT $91, 021,558 08/17/06 10%
04- 249044 AND SAN LEANDRO AT VARI QUS LOCATI ONS 2100 GOODYEAR ROAD 21339 CABOT BLVD $8,998,290 09/05/06 10%
STPL- 6204- (057) N W DENI NG AND REHABI LI TATE $5, 606,588 08/ 11/09 0
--() BENI CI A CA 94510 (510) 780-1157
HE13 SWPPP
04- ALA-580-.1/12.5 I'N ALAVEDA AND SAN JOAQUI N COUNTI ES  TENNYSON ELECTRIC, INC BORRAYO SALVADOR $986,293 03/28/06 100%
04- 150924 AT VARI QUS LOCATI ONS 7275 NATIONAL DR SU TE A-2 1007 KNOX AVE. $536, 170 04/05/06 549
ACI M 000C- (280) E I NSTALL CHANGEABLE MESSAGE SI GNS $303, 037 02/ 28/ 07 °
--() LI VERVORE, CA 94550 (408) 654-5716
HB4N WPCP
04- ALA-580-9.0/27.5 I'N ALAVEDA AND SANTA CLARA COUNTI ES M BUMGARNER, | NC TRUONG HENRY $752, 748 10/ 24/ 05 60%
04- 444804 AT VARI QUS LOCATI ONS 1175 GREENVI LLE ROAD 1007 KNOX AVENUE $526, 855 11/02/05 70%
REPLACE MESSAGE SI GNS $75,801 04/02/07 0
LI VERMORE, CA 94550 (408) 254-5029

HA42 WPCP
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04- ALA-580-17. 0/ 22 I'N ALAVEDA COUNTY I N DUBLI N AND TOP GRADE CONSTUCTI ON | NC ELSHAER KHALED $2,398,378 06/23/06 44%
04- 151054 PLEASANTON AT VARI OUS LOCATI ONS 50 CONTRACTOR STREET 3410 MANDELA PARKWAY $1, 359,950 07/12/06 5704
I NSTALL TRAFFI C OPERATI ONS SYSTEM $1,119 06/29/07 0
LI VERMORE, CA 94551 (510) 715-7650
HB4N SWPPP
04- ALA-580-18. 8/ 30. 8 I'N ALAVEDA COUNTY | N PLEASANTON, R&L, BROSAMER RE SERRANO | NC ELSHAER KHALED $21, 097,448 10/18/05 100%
04- 284314 DUBLI N AND CASTRO VALLEY ON ROUTE 580 333 CAM LLE AVE 3410 MANDELA PARKWAY $22, 607,894 11/02/05 .0,
AClI M 580 -(045)E FROM HACI ENDA DRI VE OVERCROSSI NG TO QAKLAND, CA 94608 $0 12/ 20/ 06 0
--0) ROUTE 580 AND 238 SEPAR ALAMO, CA 94507 (510) 715-7650 12/ 28/ 06
REHABI LI TATE ROADVWAY COVPLETED
HA22 WPCP
04- ALA-580-45.8/46.9 I'N ALAVEDA COUNTY I N OQAKLAND FROM 0. 3 R G W CONSTRUCTI ON | NC KAVRAN ABOLFAZLI AN $8, 446,933 07/01/05 100%
04- 162004 KM MACARTHUR BOULEVARD ON RAMP TO 550 GREENVI LLE RD 3410 MANDELA PARKWAY $8, 277,381 07/20/05 100%
ER- 1597- (004) E DI STRI BUTI ON STRUCTURE OAKLAND CA 94608 $0 12/ 20/ 06 °
--0) CONSTRUCT NEW BRI DGE LI VERMORE CA 94550- 8390 (510) 385-6881 12/ 22/ 06
OVER RUN
HB4N SWPPP
04- ALA-580-46. 3/ 46. 4 I'N ALAVEDA COUNTY | N QAKLAND AT AVERI CAN CI VI L CONSTRUCTI ONS, ABDOREZA ABDI $8, 793,885 05/05/06 43%
04- 143554 ROUTE 80, 580 AND 880 SEPARATI ON 3701 MALLARD DRI VE 3410 MANDELA PARKWAY $3, 125,609 05/ 12/ 06 36%
DRI VE PI LES AND FOOTI NG RETROFI T $425,489 08/19/07 0
BENI CI A, CA 94510 (510) 450-2453
HA4S2 WPCP
04- ALA-580-/2.7 I'N ALAVEDA AND SAN JOAQUI N COUNTI ES  DESI LVA GATES- MCM JV MARQUEZ, PAM $19,977,169 06/29/06 13%
04- 470804 NEAR TRACY AT VARI OQUS LOCATI ONS 157 SLOAN COURT, $6, 316,679 07/17/06 320
CONSTRUCT TRUCK BYPASS SUI TE D $374,853 02/17/09 0
(925) 829- 9220 (209) 221-6585
HB4C SWPPP
04- ALA-680-8.7/0 I'N ALAVEDA COUNTY NEAR FREMONT AT DE SI LVA GATES CONSTRUCTI ON KURANI  BHOOPEN $516,515 10/ 02/ 06 93%
04- 444904 M SSI ON GRADE WEI GH STATI ON AND 3410 MANDELA PARKVWAY $491,173 10/ 19/ 06 949%
NI'M TZ WVEI GHT STATI ON $170, 643 01/ 26/ 07 0

HA42 WPCP

REHABI LI TATE PAVEMENT AND DRAI NAGE

(510) 450- 3848
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04- ALA- 680-12. 4/ 18 I'N ALAVEDA COUNTY I N PLEASANTON FROMRGW CONSTRUCTI ON COVPANY KURAI BHOOPEN $9, 321,434 05/08/06 66%
04-0C6904 KOOPVAN ROAD UNDERCROSSI NG TO 0.6 KM 550 GREENVI LLE RD 3410 MANDELA PARKWAY $8, 019, 357 05/23/06 81%
SOQUTH OF WEST LAS POSI TAS BOULEVARD $69, 514 02/ 27/ 07 0
OVERCRGSSI NG LI VERMORE, CA 94551 (510) 867-6032
ASPHALT CONCRETE OVERLAY
HA22 SWPPP
04- ALA- 880-15.4/17.9 I'N ALAVEDA COUNTY | N HAYWARD AT AM_LAND MO N SHAI KH $1, 093,613 09/05/02 0%
04- 243004 VARI QUS LOCATI ONS 3168 KNI GHTS BRI DGE ROAD 3535 BREAKWATER AVE $1, 041,202 09/ 24/ 02 0%
ACI M 880 -(050)E PLANTI NG AND | RRI GATI ON SAN JOSE 94545 $0 01/03/07 0
--0) SAN JOASE CA 95132 (510) 780-1545
PLANT EST
HA25 SWPPP SATI S
04- ALA- 880-32.7/ 34 I'N ALAVEDA COUNTY I N QAKLAND ON DESUI VG GATRS CONSCTRUCTI ON HANSON JI M $11, 850, 433 06/ 28/ 02 0%
04- 292364 MANDELA PARKWAY FROM 8TH STREET TO 3410 MANDELA PARKVWAY $11, 594,229 07/12/02 0%
ACI M 880 - (049) 4 32ND STREET OAKLAND, CA 94607 $12,500 10/ 29/ 08 0
--() ROADVWAY | MPROVEMENTS AND PLANTI NG (510) 450-2450
PLANT EST
HA23 SWPPP SATI S
04- ALA- 880- 34. 8/ 35 I'N ALAVEDA COUNTY | N QAKLAND AT AM_AND JI' M HANSON $404,541 01/ 26/ 04 0%
04- 2923A4 VARI QUS LOCATI ONS 3168 KNI GHT BRI DGE RD. 3410 MANDELA PARKWAY $372,881 02/05/04 0%
ER- 1539- (004) E M TI GATI ON PLANTI NG OAKLAND CA 94607 $1, 855 04/09/ 08 °
--0) SAN JOSE, CA 95132 (510) 450-2450
PLANT EST
HA23 WPCP SATI S
04- ALA-880-/2.9 I'N SANTA CLARA AND ALAMEDA COUNTI ES DESI LVA GATES FCI JNT VENTURE DEVANG J DESAI $61,592,913 12/17/04 38%
04-2332U4 IN M LPI TAS AND FREMONT AT VARI QUS 11555 DUBLI N BLVD 670 SCOTT CREEK ROAD $36, 436, 883 12/ 21/ 04 e
ACNH- 880 - (055)N LOCATI ONS FREMONT CA 94539 $1, 221,187 03/03/09 0
88-0 10- (5N) W DEN EXI SI TI NG FREEVWAY DUBLI N CA 94568 (510) 413-5931
--()
HE13 SWPPP
HA22
04- ALA-5746-/0 I'N ALAVEDA COUNTY I N SAN LEANDRO AND M TCHELL ENG NEERI NG KENNEDY KEN $8, 810,114 03/28/06 73%
04- 130524 SAN LORENZO | N THE SOUTHEAST QUADRANT 3410 MANDELA PARKVWAY $4, 167,821 04/11/06 47%
OF ROUTE 880 AND 238 SEPARATI ON $434,002 10/19/07 0

HA12 SWPPP

CONSTRUCT MAI NTENANCE STATI ON

(415) 227- 1040

(510) 450- 3709
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04-CC-4-.7/31.1 I' N CONTRA COSTA COUNTY AT VAR QUS STEI NY AND COVPANY | NC EDALATI, BEN $1,499,900 04/20/06 81%
04- 150774 LOCATI ONS FROM W LLOW AVENUE PO BOX 3008 3401 REGATTA BLVD. $808, 705 05/ 01/ 06 549
OVERCROSSI NG TO QAKLEY ROAD $147,901 03/07/07 0
OVERCRGSSI NG VALLEJO, CA 94590 (510) 231-7187
I NSTALL CHANGEABLE MESSAGE SI GN
HB4N WPCP
04-CC-4-4.7/12.8 I' N CONTRA COSTA COUNTY AT VAR QUS M BUMGARNER, | NC ARSHAD M AN $2,231,997 09/08/06 23%
04- 0A8104 LOCATI ONS 1175 GREENVI LLE RD. 4585 PACHECO BLVD. S $66, 738 09/ 25/ 06 30
REMOVE AND REPLACE Sl GNS # 100-A $17,629 07/19/07 0
LI VERMORE, CA 94550
(925) 957-2144
HB1 WPCP
04-CC-4-4.9/16.8 I'N CONTRA COSTA COUNTY | N MARTI NEZ R G W CONSTRUCTI ON | NC $10, 566,929 12/22/06 0%
04-0C7204 AND CONCORD FROM CUMM NGS SKYWAY P O BOX 2910 $0 01/12/07 0%
OVERCROSSI NG TO W LLOW PASS ROAD $0 °
UNDERCRGOSSI NG LI VERMORE CA 94551
RESURFACE ASPHALT CONCRETE (925) 606- 2400
HA22 SWPPP
04-CC-4-12.4/0 I'N CONTRA COSTA COUNTY NEAR MARTI NEZ SPOSETO ENG NEERI NG | NC BAGHERLI AZI TA $644,867 12/02/05 100%
04- 252064 AT PACHECO BOULEVARD AND BLUM ROAD 4301 BETTECOVRT WAY 4585 PACHECO BLVD $567, 984 12/ 15/ 05 90%
CONSTRUCT RETAI NI NG WALLS SUl TE 100- A $0 10/ 30/ 06 °
UNION CI TY, CA 94587
(925) 957-2160
HB71 WPCP
04-CC-4-31.1/40.8 I'N CONTRA COSTA COUNTY | N AND NEAR DENI LVA GATES CONSTRUCTI ON ALFONSO GONZALEZ $6, 518,928 08/31/06 18%
04- 272124 CAKLEY AND BRENTWOOD FROM ROUTE 4 11555 DUBLIN BLVD. P. O BOX 29 4585 PACHECO BLVD. , $1,583,432 09/22/06 249
AND 160 SEPARATI ON TO SELLERS AVENUE SU TE 100- A $30, 000 07/31/07 0
RESURFACE ASPHALT CONCRETE 09 DUBLIN, CA 94568-2909
(925) 766-7924 SUSPENDED
HA22 WPCP
04-CC-80-9.8/12.9 I'N CONTRA COSTA COUNTY NEAR HERCULES C C MYERS | NC HATEFI, AM R $19, 812,887 01/19/06 73%
04- 263704 FROM 0.2 KM WEST COF 80 AND 4 P O BOX 2948 4585 PACHECO BLVD, $14, 337,403 02/ 02/ 06 720
ACI M 080 -(107)N SEPARATI ON TO 0. 3 KM EAST OF CUMM NGS SUl TE 100A $221,392 05/31/07 0

--0

HB4C SWPPP

SKYWAY OVERCROSSI NG
W DEN FREEWAY

RANCHO CORDOVA CA 957412948

(916) 635- 9370

(925) 957- 2595



State of California Department of Transportation Page 5

Statement of Ongoing Contractsasof 01/20/07 02/ 01/ 07
District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04-CC-80-13.7/14.1 I' N CONTRA COSTA AND SOLANO COUNTI ES  CALI FORNI A ENG NEERI NG HUYNH PHI L $30, 948,670 04/04/05 64%
04-013094 I'N CROCKETT AND VALLEJO FROM 20 HAPPY VALEY ROAD 4585 PACHECO BLVD $23,994,104 04/20/05 78%
CUW NGS SKYWAY OVERCROSSI NG TO SU TE 100- A $1, 044,948 12/08/07 0
CARQUI NEZ TOLL PLAZA PLEASANTON CA 94566 MARTI NEZ CA 94553
REMOVE BRI DGCE AND APPROACHES (925) 957-2578
HE2 SWPPP
04-CC-680-2.9/4.3 I' N CONTRA COSTA COUNTY I N SAN RAMON NEHEM AH CONSTRUCTI ON JOLI E SCHNEI DER $15, 416,928 03/ 29/ 06 82%
04- 228554 AND DANVI LLE AT VARI OUS LOCATI ONS 4790 EAST 2ND STREET 4585 PACHECO BLVD $12, 489, 534 04/ 12/ 06 81%
STPL- 6204- (056) E CONSTRUCT AUXI LI ARY LANES $1, 455,682 05/17/07 0
-0 BENI CI A. CA 94510 (925) 840- 4480
HB4N SWPPP
HB4N
04- CC-680-13.2/0 I'N CONTRA COSTA COUNTY | N WALNUT MC GUI RE AND HESTER ARSHAD M AN $401,178 11/14/06 30%
04- 3A4704 CREEK AT 0.1 KM SOUTH OF LILAC DRI VE 9009 RAI LROCAD AVENUE 4585 PACHECO BLVD $9,900 12/01/06 20
UNDERCROSSI NG SUl TE 100- A $9,900 05/21/07 0
MCODI FY SOUND WALL AND REPAI R PI PE QAKLAND, CA 94603
(925) 957-2144
HA42 WPCP
04- CC-680-24.6/25.1 I'N CONTRA COSTA COUNTY | N MARTI NEZ VEST BAY BU LDERS AGNES LIU $22,819,019 04/05/02 0%
04- 006044 FROM MOCOCO OVERHEAD TO BEN Cl A 250 BEL MARI N KEYS BLVD. 4585 PACHECO BLVD $22,108,129 04/16/02 0%
ACI M 680 -(054)5 MARTI NEZ BRI DGE AND OVERHEAD MARTI NEZ CA 94553 $117,454 01/ 31/ 07 0
--0) TOLL PLAZA CONSTRUCTI ON BLDG A, NOVATO, CA 94949 (925) 957-2001
PLANT EST
HE2 SWPPP SATI S
04- CC- 680-24.9/25.5 I'N SOLANO AND CONTRA COSTA COUNTIES KIEWT PACI FIC TSI EGELMAN | GOR $759, 097,708 10/25/01 95%
04- 006034 I'N BENI CI A AND MARTI NEZ AT BENI Cl A- PO BOX 191 80 MOCOCO ROAD 4585 PACHECO BLVD $717, 050,873 10/31/01 96%
ACI M 680 -(054)5 MARTI NEZ BRI DGE STE200 $3,614,834 12/30/07 0
--0) CONSTRUCT NEW BRI DGE MARTI NEZ CA 94553 MARTI NEZ CA 94553
(825) 957-2006
HE2 SWPPP
04-CC-680-/.6 I' N CONTRA COSTA AND ALAMEDA COUNTIES BAY CI TIES PAVI NG & GRADING  CASTRO VALLEY $7, 396,553 10/23/03 0%
04- 228444 I'N SAN RAMON AND DUBLIN FROM 0.6 KM 5029 FORNI DRI VE CONSTRUCI TON - EDDI E $7,618,033 11/04/03 0%
STPL- 680-( ) SOUTH TO 0. 7 KM NORTH OF ALCOSTA DI KE $9,175 03/ 20/ 07 °
--0) BOULEVARD OVERCROSSI NG CONCORD, CA 94520 21030 REDWOOD ROAD
MODI FY | NTERCHANGE CASTRO VALLEY, CA 94546 PLANT EST

HE11l SWPPP (510) 881-7425 SATI S
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04- MRN-1-. 2/50.5 I'N MARI N COUNTY AT VARI QUS LOCATI ONS CORAL CONSTRUCTI ON CO RUSSELL, STEVE $1, 675,675 09/20/06 47%
04- 0A9004 UPGRADE METAL BEAM GUARD RAI L 10780 SW CLUTTER ROAD 756 WEST FRANCI SCO $591, 623 10/ 03/ 06 350
BLVD. $158,937 04/ 24/ 07 0
SHERWOOD, OR. 97140
(510) 774-6297
HA4 WPCP
04- MRN-1-25.5/25.7 I'N MARIN COUNTY IN MARIN FROM 1.0 KM MAGGE ORA & CGHILOTTI, INC STEVE RUSSELL $259,593 05/26/06 93%
04-1S9614 SQUTH OF SI R FRANCI S DRAKE BLVD TO 555 DUBA S ST. 756 VEST FRANCI SCO $195,931 06/ 07/ 06 75
ER- 35L8- (004) E 9.0 KM NORTH OF BOLI NAS  FAI RFAX ROAD BLVD. $0 01/26/07 0
--0) MAJCOR DAMACGE RESTORATI ON SAN RAFAEL, CA 94901 01/ 26/ 07
(415) 257-3546
HA23 SWPPP
04- MRN- 37-11. 2/ 14. 6 I'N MARI N, SONOVA AND SOLANO COUNTI ES STEI NY AND COVPANY | NC FRANK DUAN $2, 309,101 03/28/06 63%
04- 150674 AT VARI QUS LOCATI ONS 27 SHERI DAN STREET 3401 REGATTA BLVD $1, 266,933 04/13/06 550
ACST- 000C- (278) E I NSTALL TRAFFI C OPERATI ONS SYSTEM $64,900 05/ 23/ 07 °
00- 0C 2- (8E) VALLJO, CA 94590 (510) 231-7139
--()
HB4N WPCP
04- MRN-101-.1/.2 I'N MARI N COUNTY NEAR SAUSALI TO AT H PAGNI CONSTRUCTI ON | NC. SCOTT HI SLOP $494,972 06/ 07/ 05 0%
04- 1A9604 DANA BOWERS SAFETY ROADSI DE REST AREA 1397 BI RDI E DR 756 WEST FRANCI SCO $496, 281 06/ 20/ 05 0%
UPGRADE REST AREA BLVD $14,604 01/22/07 °
W NDSOR, CA 95492 SAN RAFAEL, CA 94901
(415) 257- 3643 PLANT EST
HB71 WPCP SATI S
04- MRN-101-1.4/7.7 I'N MARIN COUNTY I N AND NEAR SAUSALI TOMCGUI RE AND HESTER BAVI D BARTEL $1, 601,559 02/09/06 22%
04- 271604 AND CORTE MADERA AT VARI QUS LOCATI ONS 9009 RAI LROAD AVENUE 3410 MANDELA PARKVWAY $1, 154,479 02/ 24/ 06 720
HI GHVWAY PLANTI NG AND | RRI GATI ON $10, 735 11/25/09 0
QAKLAND, CA 94603 (510) 385-6755
HA25 SWPPP
04- MRN-101-9. 6/ 11 I'N MARIN COUNTY | N SAN RAFAEL AT GHI LOTTI BROS. INC JOHN SAWER $51, 239,408 03/28/06 26%
04-2261V4 VARI OQUS LOCATI ONS 525 JACOBY ST 756 W FRANCI SCO BLVD $14, 691,183 04/13/06 290
CM.- 6404- (054) E W DEN FREEVAY $507,318 12/23/08 0

--0)
HB5 SwWepp

SAN RAFAEL, CA

(415) 257- 4844
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04-MRN-101-23.0/27. 6 I'N MARI N COUNTY | N NOVATO FROM 1.2 KMGHI LOTTI BROS., INC HI SLOP, SCOTT $2,136,888 06/ 08/ 06 14%
04- 0E0504 NORTH OF NORTH NOVATO OVERHEAD TO 525 JACOBY STREET 756 WEST FRANCI SCO $156, 640 06/ 23/ 06 .y
SONOVA COUNTY LI NE BLVD. $0 05/11/02 0
ASPHALT CONCRETE OVERLAY SAN RAFAEL, CA 94901
(415) 257-3643 SUSPENDED
HML SWPPP
04-VMRN-580-2.6/0 I'N MARI N COUNTY | N SAN RAFAEL AT M CHAEL POVWERS LISA C. HOUGHTON $829,863 11/15/06 0%
04- 132954 FRANCI SCO BOULEVARD AND MAI N STREET 525 JACOBY STREET 3401 REGATTA BLVD. $8, 256 12/ 05/ 06 1%
| NTERSECTI ON $8,256 06/ 30/ 08 0
CONSTRUCT PUBLI C ACCESS SAN RAFAEL, CA 94901 (510) 385-7234
HB34 SWPPP
04-NAP-29-7.0/0 I'N NAPA COUNTY AT THE GEORGE BUTLER AMERI CAN CI VIL CONSTRUCTORS  NAPA CONSTRUCTI ON $1,113,740 04/12/06  100%
04- 4R6704 BRI DGE 3701 MALLARD DRI VE OFFI CE $1,093,937 04/20/06 ;.
RESURFACE ASPHALT CONCRETE PO BOX 4282 $0 07/17/06 0
BENI CI A CALI FORNI A 94510
(707) 265-1920
HVB WPCP
04-NAP-29-29.3/32. 8 N NAPA COUNTY NEAR ST HELENA FROM  GHI LOTTI BROTHERS, [ NC. NAPA CONSTRUCTI ON $5, 072,348 12/23/05 100%
04- 128474 YORK CREEK BRI DGE TO BALE LANE 525 JACOBY STREET P.O BOX $4, 725,244 01/10/ 06 95%
ACST- P029- (099) E ROADVWAY REHABI LI TATI ON $0 01/ 24/ 07 0
PO-29 0- (9E) SAN RAFAEL, CA 94901 (707) 265-1920
--()
HA22 SWPPP
04-NAP-121-5.0/5.7 I'N NAPA COUNTY TN NAPA CITY FROM 0.9 C. C. MYERS, INC KI SHI YAMA, DARI N $30, 828,857 02/13/03 0%
04- 253804 KM EAST OF | MOLA AVENUE SEPARATI ON TOP. O. BOX 2948 P.O. BOX 4282 $30, 459, 257 02/ 25/ 03 0%
ACST- P121- (020) E 0.4 KM VEST OF STATE ROUTE 221 NAPA, CA 94558 $31,491 07/ 25/ 07 0
P1-21 0-(OEA)C BRI DGE REPLACEMENT RANCHO CORDOVA, CA 95741 (707) 252-5858
P121- 020-() PLANT EST
HA21 SWPPP SATI S
04-SCL-17-5.5/13.8 I'N SANTA CLARA COUNTY AT VARI OUS ROSEDI N ELECTRIC T NC TRUONG HENRY $943,220 11/10/05 97%
04- 151324 LOCATI ONS P O BOX 49070 1007 KNOX AVE $943,220 11/29/05 00
ACST- X085- (036) E I NSTALL NEW RAMP METERI NG EQUI PMENT $33, 785 01/26/ 07 °
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04-SCL-17-6.9/7.2 I'N SANTA CLARA COUTNY AT VAR OQUS CORAL CONSTRUCTI ON COVPANY NI M PATEL $2,608,464 08/31/05 97%
04- 270904 LOCATI ONS P. 0. BOX 347 1007 KNOX AVENUE $2,482,535 09/12/05 95%
ACST- X085- (035) E REMOVE GORE AREA EXI T SI GNS SAN JOSE, CA 95122 $2,544 04/ 30/ 07 0
G X0- 85 0-(5E) W LSONVI LLE, OR 97070 (408) 254-5705
--()
HB1 WPCP
04- SCL- 85-18. 7/ 20 I'N SANTA CLARA COUNTY I N SUNNYVALE WATKI N & BROTOLUSSI | NC MACKLE BRI AN $1,399,584 12/07/05 74%
04- 165934 FROM 0.5 KM NORTH OF ROUTE 85 AND 280 77 LARKSPUR STREET 1007 KNOX AVE. $1, 114,921 12/22/05 29%
ACST- X085- (039) E SEPARATI ON TO 0. 25 KM NORTH OF $25,440 12/01/09 0
X0-85 0- (9E) FREMONT AVENUE UNDERCROSSI SAN RAFAEL, CA 94901 (510) 385-6991
--0) PLANTI NG AND | RRI GATI ON
HA25 SWPPP
04- SCL- 85-20. 0/ 22 I'N SANTA CLARA COUNTY I N SUNNYVALE AM_LAND BRI AN MACKLE $1, 763,236 04/06/06 80%
04- 165944 AND MOUNTAI N VI EW FROM 0. 25 KM NORTH 3168 KNI GHTS BRI DGE ROAD 1007 KNOX AVE $902, 402 04/ 21/ 06 5104
OF FREMONT AVENUE UNDERCROSSI NG TO $177,951 03/05/10 °
0.5 KM NORTH OF ROUTE SAN JOSE CA 95132 (510) 385-6991
H GHVWAY PLANTI NG AND | RRI GATI ON
HA25 SWPPP
04- SCL- 85-22.0/22.3 I'N SANTA CLARA COUNTY I N MOUNTAI N M BUMGARNER | NC NI M PATEL $1, 383,278 01/11/06 95%
04- 0A2304 VI EW AND PALO ALTO AT VARI QUS 1175 GREENVI LLE ROAD 1007 KNOX AVENUE $1, 351,848 01/19/06

LOCATI ONS
REMOVE AND REPLACE OVERHEAD SI GNS

LI VERMORE CA 94550

(408) 254-5705

$0 02/15/07

98%

HB1 WPCP

04- SCL-85-22. 07 23. 6 TN SANTA CLARA COUNTY TN MOUNTAI N VATKI NS & BORTOLUSS BRATN NACKLE $3,362,176 09/08/06 17%

04- 0A1304 VI EW AT VARI OUS LOCATI ONS 77 LARKSPUR STREET 1007 KNOX AVE $189, 000 09/ 22/ 06 6%
PLANTI NG AND | RRI GATI ON $189, 000 03/ 25/ 11 °

SAN RAFAEL, CA 94901 (510) 385- 6991

HA25 SWPPP

04- SCL-85-22. 17 22. 6 TN SANTA CLARA COUNTY TN MOUNTAI N VATKI N & BORTOLUSST TNC NI M PATEL $86, 180 09/ 20/ 04 70%

04- 1S73A4 VI EW ON ROUTE 85 FROM DANA STREET 77 LARKSPUR STREET 1007 KNOX AVENUE $67,075 10/ 19/ 04 2806
OVERCROSSI NG TO ROUTE 237 AND 85 SAN JOSE CA 95122 $1,602 12/24/07 0

HA23 WPCP

SEPARATI ON
M TI GATI ON PLANTI NG, STORM DANVAGE

SAN RAFAEL CA 94901

(408) 254-5705
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04- SCL-85-/18.7 I'N SANTA CLARA COUNTY AT VAR OQUS GORDON N BALL, I NC KOOS, CHARLES $6, 002, 720 12/29/05 97%
04- 0A1604 LOCATI ONS 1007 KNOX AVE $5, 084,646 01/12/06 86%
ACST- S085- (041) E CONSTRUCT RETAI NI NG WALLS $889, 554 01/30/08 0
S0-85 0- (1E) (408) 254-5848
--()
HA42 SWPPP
04-SCL-87-3.1/3.8 I'N SANTA CLARA COUNTY I N SAN JOSE AT RELI ANCE ENG NEERI NG SHAWN ORDOUBADI $444,360 06/27/06 93%
04- 247304 COVMUNI CATI ONS HI LL FROM 0. 3 KM NORTH PO BOX 882103 650 | RENE ST $358, 722 07/12/06 79%
OF HI LLSDALE AVENUE UNDERCROSSI NG TO $0 12/20/06 0
1.1 KM SQUTH OF C SAN FRANCI SCO, CA 94188 (408) 201-8219 01/ 12/ 07
| NSTALL HORI ZONTAL DRAI NS COVPLETED
HA22 WPCP
04-SCL-87-/5.1 I'N SANTA CLARA COUNTY I N SAN JOSE RGW CONSTRUCTI ON | NC SAMUEL WANG $43, 030,341 12/08/04 96%
04- 4396W4 FROM 0. 4 KM NORTH OF BRAHNAM LANE 550 GREENVI LLE ROAD 650 | RENE STREET $40, 489,812 12/17/04 9204
ACNH- S087- (027) E OVERCROSSI NG TO 0.4 KM NORTH OF SAN JOSE CA 95110 $2,159, 698 03/ 19/ 07 0
--0) VI RG NI A STREET OVERCROSSI NG LI VERMORE CA 94550 (408) 277-1350
W DEN ROADWAY AND BRI DGE REPAI R
HE13 SWPPP
HA22
04- SCL-101-3.1/16.8 I'N SANTA CLARA AND SAN BENI TO ROSENDI N ELECTRI CAL | NC TRUONG, HENRY $1,533,936 12/01/05 98%
04- 151334 COUNTI ES AT VARI QUS LOCATI ONS P O BOX 49070 1007 KNOX AVE. $1,543,710 12/09/05 99%
NH- -( )P | NSTALL TRAFFI C OPERATI ON SYSTEM $8,800 01/29/07 0
000- C 28-(E) SAN JOSE, CA 95161 (408) 254-5029
--()
HB4N WPCP
04- SCL-101-8.9/0 I'N SANTA CLARA COUNTY I N G LROY AT ROADWAY ELECTRI CAL WORKS, | NC TARCKH, CASEY $719,000 10/27/06 19%
04- 286304 THE SOUTHBOUND G LROY TRUCK 1007 KNOX AVE. $296, 800 11/14/06 41%
I NSPECTI ON FACI LI TY $206, 790 05/15/07 0
VEI GH STATI ON | MPROVEMENT (408) 254-5826
(209) 578- 4749
HA42 WPCP
04- SCL- 101-27.0/ 48 I'N SANTA CLARA COUNTY AT VARI OQUS CGRANI TE CONSTRUCTI ON COVPANY NI M PATEL $1, 866,988 03/28/06 46%
04- 151294 LOCATI ONS FROM BERNAL ROAD 715 COMSTOCK STREET 1007 KNOX AVENUE $992,946 04/ 10/ 06 53
ACNH QL01- (110) E UNDERCROSSI NG TO ELLI'S STREET $2,620 08/30/07 °

--0)

HB4N WPCP

OVERCRGSSI NG
UPGRADE EXI STI NG RAMPS

SANTA CLARA CA 95054

(408) 254-5705
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04- SCL-101-34.9/0 I'N SANTA CLARA COUNTY I N SAN JOSE AT GOLDEN STATE BRI DGE NI M PATEL $925, 815 10/10/06 34%
04- 2R5504 VARI QUS LOCATI ONS 901 HOWE ROAD 1007 KNOX AVENUE $87,725 10/ 23/ 06 Y
REPLACE JO NT SEAL ASSEMBLI ES $0 06/30/07 0
MARTI NEZ, CA 94553 (408) 254-5705
HVBH WPCP
04- SCL-101-40.2/52.6 I'N SANTA CLARA COUNTY I N SAN JCSE, GRANI TEROCK- PAVEX CONSTRUCTI ONMOGHADAM SI AVOSH $14, 093,249 10/19/05 85%
04- 0C8904 SANTA CLARA, SUNNYVALE, MOUNTAI N VI EW120 GRANI TE ROCK WAY 650 | RENE STREET $13, 372,208 10/31/05 88%
ACNH QLO1- (105) E AND PALO ALTO FROM THE GUADALUPE SAN JOSE, CA 95110 $388, 613 03/ 06/ 07 0
--0) RI VER TO THE SAN MATEO C SAN JOSE, CA 95136 (408) 277-1405
RESURFACE ASPHALT CONCRETE
HA22 SWPPP
04- SCL-101-/0 I'N SANTA CLARA COUNTY ON VARI OUS SCQ CONSTRUCTI ON LOAE THOVAS K. $1, 545,255 03/10/06 100%
04- 246934 LOCATI ONS 12100 STEVENS CANYON ROAD 1007 KNOX AVE. $1, 075,720 03/23/06 84%
MAI NTENANCE VEHI CLE PULLQUTS $107,376 02/ 28/ 07 0
CUPERTI NO CA 95014 (408) 254-5816
OVER RUN
HA28 WPCP
04- SCL-237-5.3/5.7 I'N SANTA CLARA COUNTY I N SAN JOSE Cl MARRON, | NC LOVE K. THOVAS $389, 811 09/ 28/ 06 42%
04- 2332F4 FROM CALABAZAS CREEK TO SAN TOVAS 10424 Cl MARRON TRAI L 1007 KNOX AVE. $264,908 10/ 05/ 06 80%
QUI NO CREEK $141,194 04/21/10 0
WETLAND M TI GATI ON QAKLAND, CA 95361 (408) 254-5816
HE13 SWPPP
HE13
04- SCL-280-2.2/5.1 I'N SANTA CLARA COUNTY I N SAN JOSE RGW CONSTRUCTI ON | NC. RAY BALALLO, JR $15, 699, 795 05/ 24/ 06 47%
04-272014 FROM 0.5 KM SOUTH OF ROUTE 87 TO 550 GREENVI LLE ROAD 650 | RENE STREET $5, 596,596 06/12/06 359
CYPRESS AVENUE PEDESTRI AN $585, 863 07/ 26/ 07 °
OVERCRGOSSI NG LI VERMORE, CA 94550 (408) 277-1353
REHABI LI TATE ROADWAY
HB4N SWPPP
04- SCL- 680-/0 I'N SANTA CLARA COUNTY I N SAN JOSE AT GOLDEN STATE BRI DGE NI M PATEL $1, 116,965 09/ 11/ 06 26%
04- 2R5404 VARI QUS LOCATI ONS 901 HOWE ROAD 1007 KNOX AVENUE $473,006 09/19/06 42%
REPLACE JO NT SEAL ASSEMBLI ES $229, 086 06/ 15/ 07 0

HVBH WPCP

MARTI NEZE, CA 94553

(408) 254-5705
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04- SCL- 680-/ M/. 6 I'N SANTA CLARA COUNTY I N SAN JOSE ANDO. C. JONES & SONS I NC. LAYMOUN MOAI D $7,706,354 11/23/05 99%

04- 270514 M LPI TAS FROM THE ROUTE 280 AND 101 1007 KNOX AVENUE $7,571,610 12/07/05 92%

ACl M 680 -(064)E JUNCTI ON TO CALAVERAS ROAD $176, 667 01/ 25/07 0

68-0 10- (4E) REPLACE EXI STING MEDI AN BARRI ER (408) 254-5838 01/ 26/ 07

) (510) 526- 3424

HA27 SWPPP

04- SCL-880-3.6/5.4 I'N SANTA CLARA COUNTY I N SAN JOSE AT AM_AND CONSTRUCTI ON NI M PATEL $1,921,321 09/09/04 50%

04- 253404 VARI OUS LOCATI ONS 3168 KNI GHTS BRI DGE RD 1007 KNOX AVENUE $1, 540,366 09/20/04 70

ACI M 880 - (056) E H GHWAY PLANTI NG AND | RRI GATI ON SAN JOSE CA 95122 $10, 500 02/09/09 0

--0) SAN JOSE CA 95132 (408) 254-5705

HA25 SWPPP

04- SCL- 880-9.9/10.5 I'N SANTA CLARA AND ALAMEDA COUNTIES BAY CI TI ES PAVI NG HARPAL CHAHAL $31,586,223 07/17/01 0%

04- 285524 IN MLPI TAS AND FREMONT FROM 1.6 KM P.O BOX 6227 21339, CABOT BLVD. $31, 581,652 07/26/01 0%

ACNH- 880 -(047)1 SOUTH TO 0.7 KM NORTH OF THE COUNTY HAYWARD, CA 94545 $1,530 04/20/07 °

|-880 -(047)1 LI NE CONCORD, CA 94524 (510) 867-6091

--0) BRI DGE W DENI NG AND RECONSTRUCTI ON PLANT EST

HE11l SWPPP SATI S

04- SF-80-4.9/5.9 IN THE CITY AND COUNTY OF SAN TUTO SALI BA CORPORATI ON DEANNA VI LCHECK $238, 676,180 06/ 06/03 73%

04- 0435Vv4 FRANCI SCO FROM FI FTH STREET TO SAN 399 HARRI SON ST 151 FREMONT STREET $181, 971,106 06/16/03 779%
FRANCI SCO OAKLAND BAY BRI DGE SAN FRANCI SCO, CA 94105 $1, 070,574 01/11/09 °
SEI SM C RETROFI T SAN FRANCI SCO, CA 94105 (415) 396-9171

HA4S3 SWPPP

HA23

04- SF-80-7.8/8.2 IN THE CITY AND COUNTY OF SAN CC MYERS | NC ANl GOL MAHANTESH $84, 615, 727 03/10/04 51%

04- 0120R4 FRANCI SCO AT YERBA BUENA | SLAND 51 MACALLA ROAD 333 BURVA ROAD $35, 701, 203 03/ 25/ 04 42

ACBR- 080 - (097)N CONSTRUCT SCUTH DETOUR OAKLAND, CA. 94607 $2,013,402 06/16/08 0

08-0 10-(7N) SAN FRANCI SCO CA 94130 (510) 286-5183

--() SUSPENDED

HA4S3 SWPPP

04- SF-80-8.2/8.8 I'N SAN FRANCI SCO AND ALAMEDA MANSON CONSTRUCTI ON CO $9,679,181 01/11/07 0%

04-0120K4 COUNTI ES FROM TREASURE | SLAND TO 1.6 200 CUTTI NG BLVD $0 01/22/07 0%
KM WEST OF THE TOLL PLAZA $0 °

HA4S3 SWPPP

I NSTALL ELECTRI CAL SUBVARI NE CABLE RI CHVOND CA 94804

(510) 232- 6319
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04-SF-80-8.2/8.7 I'N SAN FRANCI SCO COUNTY I N SAN AVERI CAN BRI DGE FLOUR PURSELL, GARY $1, 447,535,935 04/18/06 10%
04- 0120F4 FRANCI SCO FROM 0.6 KM TO 1.3 KM EAST 1000 AMERI CAN BRI DGE WAY 333 BURVA ROAD $219, 559,510 05/ 03/ 06 15%
OF YERBA BUENA TUNNEL EAST PORTAL $3,934,081 04/10/13 0
CONSTRUCT SELF ANCHORED SUSPENSI ON  CORAPOLI'S, PA 15108 (510) 622-5660
HAA4S3 SWPPP
04-SF-80-8.3/8.5 N THE CI TY AND COUNTY OF SAN KI EW T- FCI - MASON- JV PEDRO SANCHEZ $267, 461, 846 04/01/04 56%
04- 0120E4 FRANCI SCO AT YERBA BUENA | SLAND 220 BURMA ROAD 333 BURVA ROAD $172, 613, 955 04/ 22/ 04 65%
ACBR- 080 - (095)N CONSTRUCT FOUNDATI ONS OAKLAND, CA 94607 $4,832,197 03/31/08 0
08-0 10-(5N) OAKLAND, CA 94607 (510) 286-0538
--()
HA4S3 SWPPP
04-SF-80-8.7/8.9 I'N SAN FRANCI SCO AND ALANEDA KIEWT F CT MANSON A JONT  COE, DOUG $1,207, 047,306 01/17/02 85%
04- 012024 COUNTI ES | N SAN FRANCI SCO AND QAKLAND P O BOX 1769 345 BURMA ROAD $1, 110, 698, 846 01/ 22/ 02 920
ACI M 080 -(085)8 FROM 1.3 KM EAST OF THE YERBA BUENA OAKLAND, CA. 94607 $5, 352,663 12/ 06/ 07 °
-0 | SLAND TUNNEL EAST PORTAL VANCOUVER WA 98668 (510) 622-5101
REPLACE SFOBB EAST SPAN
HA4S3 SWPPP
04-SF-101-6.7/8 N SAN FRANCI SCO COUNTY I N SAN W BRADLEY ELECTRIC, TNC DUAN, FRANK $2,469,499 12/01/04 100%
04- 171204 FRANCI SCO FROM VAN NESS AVENUE TO 90 HILL ROAD 3401 REGATTA BLVD. $2,468,488 12/10/04 | oo
ACST- QL01- (086) E LYON STREET RI CHMOND CA 94804 $0 12/20/06 0
G Q1-01 0-(6E) MODI FY TRAFFI C Sl GNALS NOVATO, CA 94945 (510) 231-7139 12/ 21/ 06
--0) OVER RUN
HB4N WPCP
04-SF-101-9.1/9. 4 I'N SAN FRANCI SCO COUNTY N SAN CALI FORNI A" ENG NEERI NG 280 BEALE STREET $13, 655, 765 08/01/06 11%
04- 449404 FRANCI SCO AT PRESI DI O VI ADUCT BRI DGE 20 HAPPY VALLEY ROAD SAN FRANCI SCO $233,208 08/17/06 204
REHABI LI TATE VI ADUCT CALI FORNI A 94105 $120,668 11/30/09 0
PLEASANTON CALI FORNI A 94566
(415) 556-6512
HA21 WPCP
04-SM1-36.5/38.2 I'N SAN MATEO COUNTY TN MONTARA AT HANFORD APPLIED RESTORATION  JENNIE NI ELSON $1, 416,957 08/29/05 25%
04- 11234 ROUTE 1 FROM 2ND STREET TO 2.1 KM 23195 MAFFEI ROAD 585 LI NDA MAR BLVD $1, 014,825 09/ 09/ 05 73%
ER-1187- (009) E NORTH OF 2ND STREET PACI FI CA, CA 94044 $11,860 04/15/10 °

HE14 SWPPP

VETLAND CREATI ON AND RESTORATI ON SONOVA, CA 95476

(510) 502- 4879
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04- SM 1- 38. 0/ 38. 6 I'N SAN MATEO COUNTY NEAR PACI FI CA SEAN MENGE PANG, DAVE $272,366,000 12/13/06 0%
04-1123WU4 FROM 4.7 KM TO 1.0 KM SOQUTH OF 5000 MARSH DRI VE 585 LI NDA MAR BLVD. $54,473 01/03/07 0%
ACST-1187-(011) E LI NDAMAR BOULEVARD $54,473 04/07/11 0
11-87 0-(1EE)R CONSTRUCT TUNNELS, APPROACH ROADS CONCORD, CA 94520 (510) 774-4396
1187- 011-()
HE14 SWPPP
04- SM 1- 38. 0/ 38. 6 I'N SAN MATEO COUNTY NEAR PACI FI CA GORDON N BALL I NC DAVE PANG $8,584,971 04/01/05 100%
04- 1123C4 FROM 4.7 KM TO 3.7 KM SOUTH OF LI NDA 333 CAM LLE AVENUE 280 BEALE STREET $8,248,973 04/13/05 o
ACST- 1187- (008) E MAR BOULEVARD SAN FRANCI SCO CA 94105 $0 06/16/06 0
11-87 0-(8E) RETAI NI NG WALL AND EMBANKMENT ALAMD CA 94507 (510) 774-4396
--()
HE14 SWPPP
04-SM 1-39.6/40.1 I'N SAN MATEO COUNTY NEAR PACI FI CA ON DI SNEY CONSTRUCTI ON | NC SCOIT MCCRANK $38, 613,787 02/23/06 39%
04-1123K4 ROUTE 1 FROM 2.1 KM TO 1.3 KM SOUTH 1279 LI NDA MAR SHOPPI NG CTR 585 LI NDA MAR BLVD $18, 740,836 03/13/06 48Y%
ER-1187- (010) E CF LI NDA MAR BOULEVARD $972,096 04/11/08 °
--() BRI DGE CONSTRUCTI ON PACI FI CA CA 94044 (650) 738-3804
HE14 SWPPP
04-SM1-/0 I'N SAN MATEO COUNTY AT VAR QUS TRAFFI C SCLUTI ONS | NC ABELA FERNANDO $2, 228,145 09/22/06 2%
04- 287614 LOCATI ONS 8490 HARTMEYER LANE 280 BEALE STREET $66,295 10/ 06/ 06 30
OVERHEAD SI GN UPGRADE $66, 295 10/ 31/ 07 0
REDDI NG CA 96002 (415) 356-6498
HA22 WPCP
04-SM82-2.7/5 I'N SAN MATEO COUNTY I N REDWOOD CI TY W NDSOR FUEL FRED BOOSHEHRI $1,988,925 05/26/06 100%
04- 2R8704 FROM BERKSHI RE AVENUE TO EDGEWOOD W NDSOR, CA 95492 2350 PAGE M LL RD $1, 925,472 06/ 08/ 06 e
ROAD $0 12/31/06 0
RESURFACE ROADWAY (650) 855-7777
OVER RUN
HMVL WPCP
04-SM 82-22.1/22.3 I'N SAN MATEO COUNTY I N SOUTH SAN GHI LOTTI., INC WASHI NGTON MARCUS $708,602 10/31/05 98%
04- 299704 FRANCI SCO AND COLVA ON EL CAM NO REAL 525 JACOBY STREET 280 BEALE STREET $670,986 11/18/05 93%
AT ARLI NGTON DRI VE $147,547 01/ 21/ 07 0



State of California Department of Transportation

Page 14
Statement of Ongoing Contractsasof 01/20/07 02/ 01/ 07
District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04- SM 84-27.7/28. 2 I'N SAN MATEO COUNTY I N MENLO PARK AT AM_AND BASSAM BADR $433,845 06/19/03 98%
04- 015124 RAVENSWOOD TRI ANGLE 3165 KNI GHTS BRI DGE ROAD 2350 PAGE M LL ROAD $419, 765 07/03/03 97%
M TI GATI ON PLANTI NG AND | RRI GATI ON PALO ALTO CA 94304 $2,430 04/30/07 0
SAN JOSE, CA 95132 (415) 356-6636
HE2 SWPPP
04-SM 92-7.2/0 I' N SANTA CLARA AND SAN MATEO REPUBLI C ELECTRI C TROUNG $111,800 05/10/06 0%
04- 2R9204 COUNTI ES AT VARI OUS LOCATI ONS 371 BEL MARI N KEYS BLVD #200 1007 KNOX AVENUE $0 05/ 25/ 06 0%
REMOVE AND REPLACE EXI STI NG PANELS $0 °
NOVATO, CA 94949
HW4 WPCP
04-SM 92-9.4/11. 4 I'N SAN MATEO COUNTY I N SAN MATEO FROMOGRADY PAVI NG | NC FRED BOOSHEHRI $654, 666 06/ 23/ 06 0%
04- 1A3104 0.2 KM EAST OF WEST HI LLSDALE 2513 WYANDOTTE STREET 2350 PAGE M LL RD $0 07/05/06 0%
BOULEVARD UNDERCROSSI NG TO ALAMEDA DE $0 06/ 30/ 07 0
LAS PULGAS OVERCROSSI NG MOUNTAI N VI EW CA 94043 (650) 855-7777
| MPROVE SKI D RESI STANCE
HB1 WPCP
04- SM 92-13.4/13. 4 I'N SAN MATEO COUNTY I N FOSTER CI TY PROVEN MANAGEMENT | NC FRED BOOSHEHRI $2, 643,654 12/05/05 53%
04- 1A0204 AND SAN MATEO AT EAST 3RD AVENUE AND 706 SANSOME ST 2350 PAGE M LL RD $2,023,713 12/21/05 9%
ACNH- P092- (035) E MARI NERS | SLAND BOULEVARD PALO ALTO CA 94304 $33,470 10/ 31/07 °
--0) PLANTI NG AND | RRI GATI ON SAN FRANCI SCO (650) 855-7777
HA25 SWPPP
04-SM 101-5.7/6.1 I'N SAN MATEO COUNTY ON ROUTE 101 FROMAM_AND $887, 742 12/ 20/ 06 0%
04- 3A3604 SOUTH OF WHI PPLE AVE TO NORTH OF 3168 KNI GHTS BRI DGE RD $0 01/17/07 0%
M LLBRAE AVE $0 ()
I NSTALL CHANGEABLE MESSAGE SI GNS SAN JOSE CA 95132
(408) 929- 3949
HB4N WPCP
04-SM 101-9.6/11.9 I'N SAN MATEO COUNTY I N SAN MATEO AND RGW CONSTRUCTI ON DOUG | NORI $8,892,514 02/15/01 100%
04- 235724 BELMONT FROM 0.1 KM NORTH OF RALSTON P. O. BOX 2910 2350 PAGE MLL RD $9, 107,189 03/02/01 100%
ACNH- P101- (963) E AVENUE OVERCROSSI NG TO 0.2 KM SOUTH PALO ALTO CA 94304 $0 09/ 20/ 05 0
--() OF HI LLSDALE BOULEVA LI VERMORE CA 94551 (650) 333-4036
W DEN HI GHWAY PLANT EST
HB4C SWPPP SATI S
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04- SM 101-16.4/25.1 I'N SAN MATEO AND SAN FRANCI SCO PROVEN MANAGEMENT, | NC. BADR BASSAM $2,290,527 12/13/06 0%
04- 246804 COUNTI ES AT VARI OUS LOCATI ONS 706 SANSOVE STREET 280 BEALE STREET $0 01/05/07 0%
NH- -( ) MAI NTENANCE VEHI CLE PULLOUTS $0 09/14/07 0
--0) SAN FRANCI SCO, CA 94111 (415) 356-6636
HA28 SWPPP
04- SM 101- 19. 2/19.9 I'N SAN MATEO COUNTY NEAR SAN BRUNO VANGUARD CONSTRUCTI ON ABELA FERNANDO $463,096 06/ 21/ 06 100%
04- 1A9404 FROM 0. 25 KM NORTH OF SAN FRANCI SCO 1010 THI RTY NI NTH AVENUE 280 BEALE STREET $434,696 07/07/06 100%
Al RPORT OVERCROSSI NG TO 0. 68 KM $0 01/16/07 0
SOUTH OF SAN BRUNO AVENUE OAKLAND CA 94601 (415) 356-6498 01/ 18/ 07
| NSTALL CONCRETE BARRI ER COVPLETED
HB1 WPCP
04-SM 101-/6.7 I'N SAN MATEO COUNTY I N EAST PALO PAVEX CONSTRUCTI ON DI VI SI ON $9, 909,976 09/ 29/ 06 0%
04- 0C9504 ALTO, MENLO PARK AND REDWOOD CI TY AT 120 GRANI TE ROCK WAY $0 10/16/06 0%
VARI QUS LOCATI ONS $0 0
RESURFACE ASPHALT CONCRETE SAN JOSE CA 95136
(408) 574- 1400
HA22 SWPPP
04- SM 280-/18.5 I'N SAN MATEO COUNTY FROM SANTA CLARA O C. JONES & SONS I NC ABELA, FERNANDO $15,897,319 11/21/06 4%
04- 270834 COUNTY LI NE TO LARKSPUR DRI VE 1520 FORRTH STREET 280BEALE STREET $246, 406 12/ 08/ 06 204
ACI M 280 -(110)E UNDERCROSSI NG | N M LLBREA $246, 406 10/ 31/ 07 °
--0) UPGRADE BARRI ER BERKELEY, CA 94710 (415) 356-6498
HA27 SWPPP
04- SM 380-5.0/6. 3 I'N SAN MATEO COUNTY I N SAN BRUNO AT WATKIN & BORTOLUSSI / FORSTER & DAVI D BARTEL $1,961,817 08/14/06 34%
04- 294624 VARI QUS LOCATI ONS 77 LARKSPUR STREET 3410 MANDELA PKWY $633, 425 08/ 28/ 06 320
I M -( )P PLANTI NG AND | RRI GATI ON $320, 643 09/ 15/ 10 0
X08-1 02-(E) SAN RAFAEL, CA 94901 (510) 385-6755
--()
HA25 SWPPP
04-SO.-0-/0 I'N MARI N, SOLANO AND SONOVA COUNTI ES RELI ABLE TREE EXPERTS HOLLI' S, JOHN $991, 100 02/ 06/ 06 86%
04- 1A3804 AT VARI QUS LOCATI ONS 2960 CHAPMAN STREET 3410 MANDELA PARKWAY $934,213 03/02/06 949%
HI GHWAY PLANTI NG RESTORATI ON $28,215 02/ 28/ 07 0
QAKLAND, CA 94601 (510) 450- 3996
HA25 WPCP
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District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04-SOL-12-20.6/25.6 I' N SOLANO COUNTY I N AND NEAR RI O LI NEAR OPTI ONS | NC $209, 420 12/21/06 0%
04- 0A2104 VI STA FROM CURRI E ROAD TO DRUI N 1 KELLY CT $0 01/10/07
DRI VE $0 0%
| NSTALL BARRI ER AND RUMBLE STRI PE MENLO PARK CA 94025
(650) 833- 1800
HB1 WPCP
04- SOL-37-8.0/10.5 I'N SOLANO COUNTY I N VALLEJO AT WATKI NS & BORTOLUSSI, | NC HANSON, JI'M $511, 701 10/23/06 38%
04- 0T14F4 VARI QUS LOCATI ONS 77 LARKSPUR ST. 3410 MANDELA PARKWY $124,700 10/31/06 24%
H GHVWAY PLANTI NG AND | RRI GATI ON $58, 770 04/01/10 0
SAN RAFAEL, CA 94901-4886 (510) 450- 2450
HE14 WPCP
04- SOL-80-5.6/28.4 I'N SOLANO AND NAPA COUNTI ES ON ROUTE ROYAL ELECTRI C COMPANY $622,931 12/15/06 0%
04- 152904 80 AT AMERI CAN CANYON ROAD P O BOX 231430 $0 01/09/07 0%
OVERCROSSI NG AND VEST TEXAS $0 0
UNDERCROSSI NG SACRAMENTO CA 95823
| NSTALL MANAGEMENT SYSTEM ELEMENTS (916) 428- 0286
HB4N WPCP
04-SOL-80-7.9/39.5 I'N SOLANO COUNTY AT VARI OUS LOCATI ONS STEI NY AND COVPANY, | NC EDALATI BEN $2,120,164 11/21/05 100%
04- 443604 I NSTALL OR UPGRADE RAMP LI GHTI NG 3401 REGATTA BLVD. $2,003,111 12/07/05 949%
ACST- X095- (019) E $54,950 03/07/07 °
X0- 95 0- (9E) (510) 385-7163
--0) OVER RUN
HB4AN WPCP
04-SOL-80-9.8/0 I'N SOLANO COUNTY I N AND NEAR DRI LL TECH CARL BUTTERS $5,617,514 01/13/06 41%
04- 449604 FAI RFI ELD AT 0.3 KM EAST OF LYNCH 2750 EAST 18TH STREET 2320 COURAGE DRI VE $1, 945,626 01/31/06 -
ACI M 080 - (348)E ROAD UNDERCROSSI NG SUl TE 106 $185,165 02/11/08 0
--() STABI LI | ZE LANDSLI DE ANTI OCH, CA 94509-8518
(707) 428- 2060
HA42 SWPPP
04- SOL-80-12.8/16.2 I'N SOLANO COUNTY | N FAI RFI ELD AT FANFA | NC DAVE CHANG ZI $740,410 04/21/04 0%
04-0T1644 SOLANO COVMUNI TY COLLEGE 2401 GRANT AVE 2320 CARI ClI A DRI VE, $687,006 05/06/04 0%
ACI M 080 -(343)4 ROADVWAY EXCAVATI ON AND CONCRETE STE 103 $2,881 10/18/07 0
--() SAN LORENZO CA 94580 FAI RFI ELD CA 94533
(707) 428-2015 PLANT EST
HE13 SWPPP SATI S
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Statement of Ongoing Contractsasof 01/20/07 02/ 01/ 07
District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04- SOL- 80-13. 0/ 42 I'N SOLANO COUNTY AT VARI QUS LOCATI ONS PETERSON CHASE GENERAL $3,960,229 11/20/06 0%
04- 271004 I NSTALL OVERHEAD EXI T GUI DE SI GNS 1792 KAl SER AVENUE $0 12/08/06 0%
$0
I RVINE CA 926145706
(949) 252- 0441
HA22 WPCP
04- SOL-80-17.2/0 I'N SOLANO COUNTY I N FAI RFI ELD AT THE GHI LOTITI BROS I NC $1,442,684 11/28/06 0%
04- 275104 ROCKVI LLE ROAD AND WEST TEXAS STREET 525 JACOBY STREET $0 12/15/06 0%
I NTERCHANGE $0 0
MODI FY RAMP | NTERSECTI ON AND SI GNAL  SAN RAFAEL CA 94901
(415) 454- 7011
HB1 WPCP
04- SOL- 80-26. 5/ 26. 8 I'N SOLANO COUNTY I N VACAVI LLE FROM PROVEN MANAGEMENT | NC $5,571,923 11/20/06 0%
04- 400804 CLI FFSI DE DRI VE EASTBOUND ON RAMP TO706 SANSOVE STREET $0 12/01/06 0%
ALLI SON DRI VE EASTBOUND OFF RAMP $0 0
STRUCTURE REHABI LI TATI ON SAN FRANCI SCO CA 94111
(415) 421- 9500
HA21 SWPPP
04-S0OL-84-.1/13.7 I'N SOLANO COUNTY ON VARI QUS ROUTES AT CLARK EBI NGER DAVE CHANG ZI $1, 220,384 12/09/05 73%
04- 0A8804 VARI QUS LOCATI ONS 1175 GREENVI LLE ROAD 2320 COURACE DRI VE $951,538 12/28/05 719%
ACST- X095- (018) E RECONSTRUCT METAL BEAM GUARD RAI L $171, 680 08/01/07 0
G X0-95 0-(8E) LI VEMORE, CA 94550 (707) 428-2015
--()
HA4 WPCP
04-SOL-113-19.0/19.8 I'N SCLANO COUNTY I N DI XON FROM EAST GHI LOTTI BROTHERS CONSTRUCTI ONDAVE CHANG ZI , $2,763,801 12/08/05 100%
04-0T1114 CHESTNUT STREET TO WEST H STREET FAI RFI ELD CONSTRUCTI ON $2,729,599 12/20/05 100%
ACST- P113- (030) E REHABI LI TATE PAVEMENT 2320 COURAGE DRI VE, $48,967 01/22/07 0
Ol- 13 9-(9E) STE 106 01/ 22/ 07
-0 (415) 454- 7011
HA22 SWPPP (707) 428-2015
04- SOL-505-/10.6 I'N SCLANO COUNTY I N VACAVI LLE FROM TEI CHERL CONSTRUCTI ON MANGLO PERPETUO $12,618,920 10/05/06 7%
04- 0C8304 505 AND 80 SEPARATION TO THE YOLO 2320 COURAGE DRI VE $2, 631,272 10/ 20/ 06

COUNTY LI NE SU TE 106 $2.463. 612 12/12/07 2%

RESURFACE ASPHALT CONCRETE
(707) 428-2029
HA22 SWPPP
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Statement of Ongoing Contractsasof 01/20/07 02/ 01/ 07
District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04- SOL- 680-.3/1 I'N SOLANO AND CONTRA COSTA COUNTIES CC MYERS, | NC LEAH BUDU $89, 954,273 12/20/01 99%
04- 006064 I'N BENI CI A AND MARTI NEZ ON ROUTES 680 2000 PARK RD. 4585 PACHECO BLVD. $86, 816, 404 01/ 08/ 02 96%
ACI M+ 680 -(054)5 AND 780 | NTERCHANGE SUl TE 200 $524,774 11/ 09/ 07 0
--0) CONSTRUCT BRI DGE | NTERCHANGE BENI CI A, CA 94510 MARTI NE, CA 94553
(925) 957-2071
HE2 SWPPP
04-SOL-680-1.4/13.1 I'N SOLANO COUNTY I N AND NEAR BENI Cl AOC JONES & SONS | NC. SIDHU, BALJIT $7,601,280 01/11/06 0%
04- 258714 AND FAI RFI ELD FROM BENI CI A VI ADUCT TO285 M NI DRI VE 2320 COURACE DRI VE $7,555,433 01/19/06 0%
ACI M 680 -(349)E ROUTE 680 AND 80 SEPARATI ON SUI TE 106 $239,471 03/29/07 0
--0) W DEN SHOULDERS VALLEJO, CA 94589
(707) 428-2198 PLANT EST
HA22 SWPPP SATI S
04- SON-1-9.7/ 10 I'N SONOVA COUNTY NEAR BODEGA BAY AT  GRANI TE CONSTRUCTI ON LEGALLEE, DALE $2,128,928 02/02/06 59%
04-1S3004 0.2 KM NORTH OF SM TH BROTHERS ROAD 1500 GROVE STREET 4030 OCCl DENTAL RD, $1, 736,095 02/10/06 81%
ER- 35ML- (004) E AND NEAR MONTE CRI STO AT 0.1 KM EAST BLDG. A $78, 756 04/ 30/ 07 0
--() OF MONTE CRI STO DRI V HEALDSBURG, CA 95448
REPAI R STORM DANMACE (707) 566-3950
HA23 SWPPP
04- SON- 12-34.0/34. 3 I'N SONOVA COUNTY AT AGUA CALI ENTE AT NORTH BAY CONSTRUCTI ON, | NC BRAJNI KOFF, LEONARD $427,178 11/09/ 06 0%
04- 0A6204 AGUA CALI ENTE ROAD 431 PAYRAN STREET 4030 OCCI DENTAL ROAD $0 12/01/06 0%
INSTALL TRAFFI C SI GNALS $0 07/30/07 0
PETALUMA, CA 94952 (707) 566-3956
HB4N WPCP
04-SON-37-2.0/4.1 I'N SONOVA COUNTY NEAR NOVATO FROM MCK SERVI CES | NC HAL STREATER $2, 286,391 04/05/06 100%
04- 0C8604 LAKEVI LLE ROAD TO TOLAY CREEK BRIDGE P. O BOX 5697 1009 CLEGG COURT $2, 115,500 04/17/06 100%
RESURFACE ASPHALT CONCRETE SU I TE A $0 01/12/07 0
CONCORD, CA 94529 01/ 12/ 07
(707) 781-2640 COVPLETED
HA22 SWPPP
04- SON-37-6.0/0 I'N SONOVA COUNTY 3.2 KM EAST OF TRI COUNTY | NCORPORATED BRAJNI KOFF, LEONARD $607, 133 06/ 26/ 03 0%
04-0T0424 TOLAY CREEK AT THE SONOVA CREEK 2475 STOCKTON ST 202 4TH STREET $588,799 07/09/03 0%
BRI DGE SANTA ROSA $0  04/05/08 0
CONSTRUCT VI EW AREA NAPA CA 94559
(707)226- 6117 PLANT EST

HA4S2 WPCP SATI S
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04- SON-101-3.5/3.9 I'N SONOVA COUNTY | N PETALUVA FROM DI ABLO CONTRACTORS | NC HAL STREATER $10, 720,104 09/29/04 100%
04- 276004 PETALUMA RI VER BRI DGE TO 0.2 KM 7 CROW CANYON COURT SUI TE 100 1009 CLEGG COURT $10, 162,729 10/ 13/ 04 94%
ACNH- QL01- (058) E NORTH OF 110 AND 116 SEPARATI ON AND SU TE A $268, 803 03/31/07 0
--() OVERHEAD SAN RAMON, CA 94583 CA 95401
REPLACE BRI DGE AND | MPROVE ON RAMP (707) 781-2640
HA21 SWPPP
04- SON-101-3.8/4.8 I'N SONOVA COUNTY | N PETALUVA FROM 0. 3 GHI LOTTI BROS. I NC HAL STREATER $2,793,071 09/21/06 1%
04- 281114 KM SOQUTH OF CAULFI ELD LANE 525 JACOBY STREET 1009CEGG COURT SU TE $3,500 10/03/06 0%
OVERCROSSI NG TO WASHI NGTON STREET A $0 04/ 24/07 0
CREEK SAN RAFAEL, CA 94901
CONSTRUCT SOUTHBOUND AUXI LI ARY LANE (707) 781-2640 SUSPENDED
HB4N SWPPP
04- SON-101-12.6/36. 3 I'N SONOVA COUNTY | N AND NEAR COTATI, NORTH BAY CONSTRUCTI ON, | NC BRAJNI KOFF, LEONARD $1, 254,795 08/ 29/06 100%
04- 4C3104 ROHNERT PARK, SANTA ROSA, W NDSOR AND 611 PAYRAN STREET 4030 OCCl DENTAL RD, $1,268,232 09/06/06 0,
HEALDSBURG AT VARI QUS LOCATI ONS BLDG A $0 12/29/06 °
RESURFACE EXI STI NG ROADVWAY PETALUVA, CA 12/ 29/ 06
(707) 566-3956 COWPLETED
HA22 WPCP
04- SON-101-13.7/14.1 I'N SONOVA COUNTY | N ROHNERT PARK FROMNORTH BAY CONSTRUCTI ON | NC LEGALLEE, DALE $2,836,391 12/17/03 93%
04-130214 0.3 KM SQUTH TO 1.0 KM NORTH CF 431 PAYRAN STREET 4030 OCClI DENTAL ROAD, $2,925,576 12/26/03 100%
ACNH QL01- (027) E ROHNERT PARK EXPRESSVWAY OVERCROSSI NG BLDG A $0 12/30/06 0
L 53-79 0-(0) PARK AND RI DE LOT PETALUMA, CA 94952 SANTA ROSA, CA 95401
--0) (707) 566- 3956
HB6 SWPPP
HBAN
04- SON-101-19.5/21.6 I'N SONOVA COUNTY | N SANTA ROSA AT MCM CONSTRUCTI ON, | NC NOZZARI, S. RAY $72,410,831 03/10/06 26%
04- 245414 VARI QUS LOCATI ONS P O BOX 620 4030 OCCl DENTAL ROAD, $21, 743,941 03/ 27/ 06 30%
ACNH- QL01- (107) E W DEN FREEWAY TO 6 LANES BLDG A $1,182,771 04/09/09 0
L 62-04 0-(9) NORTH HI GHLANDS, CA 95660
--() (707) 566-3956
HE13 SWPPP
04- SON-101-21.6/22.2 I'N SONOVA COUNTY | N SANTA ROSA FROM  GHI LOTTI CONSTRUCTI ON CO LEGALLEE, DALE W $12,889,675 01/12/06 32%
04- 263904 0.4 KM SQUTH OF STEELE LANE 246 GH LOTTI AVE. 4030 OCCl DENTAL ROAD, $6, 176,840 01/27/06 48%
CML- 6204- ( 058) UNDERCROSSI NG TO 0.2 KM SOUTH OF BLDG A $506, 701 02/ 07/ 08 °

--0)

HE11l SWPPP

Bl CENTENNI AL WAY OVERCROSSI NG
W DEN H G-WAY

SANTA ROSA, CA 95401

(707) 566- 3956
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Contract . Bid + CCOs Est Comp %Time
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Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04-SON-116-3.2/0 I'N SONOVA COUNTY ABOUT 0.5 KM WEST OF GORDON N BALL HAL STREATER $1, 955,535 11/09/05 81%
04- 152824 DUNCANS M LLS 333 CAM LLE AVENUE 1009 CLEGG COURT $1, 407,800 11/18/05 -
ER- 35MD- (004) E REPAI R STORM DAVAGE SUI TE A $0 01/22/07 0
-0 ALAMD, CA 94507 PETALUMA, CA 94954
(707) 781-2640
HA23 SWPPP
04-SON-116-4.4/21.3 I'N SONOVA COUNTY ABOUT 0.2 KM NORTH GRANI TE CONSTRUCTI ON COVPANY HAL STREATER $1,961,742 12/09/05 100%
04- 152814 OF JENNER AND ABOUT 0.7 KM EAST OF 1500 GROVE STREET 1009 CLEGG COURT $1,967,910 12/20/05 98%
ER- 35MD- (004) E DUNCANS M LLS SUI TE A $24,410 01/ 26/ 07 0
-0 REPAI R STORM DAMAGE AT 2 LOCATIONS  HEALDSBURG, CA 95448
(707) 781-2640 OVER RUN
HA23 SWPPP
04-SON-116-8.3/0 I'N SONOVA COUNTY NEAR MONTE RI O AT GORDON N BALL HAL STREATER $3,306, 167 10/20/05 94%
04- 153224 0.8 KM EAST OF HOHEM AN HI GHWAY 333 CAM LLE AVENUE 1009 CLEGG COURT $3, 056,911 10/ 28/ 05 92%
ER- 35L9- (004) E CONSTRUCT Tl EBACK WALL SUI TE A $62, 899 04/ 30/ 07 0
) ALAMD, CA 94507 PETALUMA, CA 94954
(707) 781-2640
HA23 SWPPP
04-SON-116-9.5/0 I'N SONOVA COUNTY NEAR NORTHWOOD AT~ GORDON N. BALL, INC. BRAJNI KOFF, LEONARD $269, 027 10/25/05  100%
04- 253004 0.6 KM WEST OF REDWOOD DRI VE 333 CAM LLE AVE. 4030 OCCl DENTAL ROAD, $255, 619 11/ 02/ 05 93%
ER- 37A9- (004) E STORM DAMAGE REPAI R BLDG A $0 01/30/07 0
--0) SAN RAMON, CA SANTA ROSA, CA 95401
(707) 566-3956 OVER RUN
HA23 SWPPP
04-SON-128-5.3/5.8 N SONOVA COUNTY I'N GEYSERVILLE FROMCC MYERS, TNC SARG SS, RAMBES $13,570,524 04/11/06 94%
04- 259404 0.1 KM EAST OF RIVER LANE TO 0.1 KM P O BOX 2948 4030 OCCl DENTAL RD $13, 388,431 04/13/06 08%
ACST- 4390- (001) E VEST OF RI VER ROAD $206, 960 02/ 28/ 07 0
43-90 0-(1E) REPLACE STORM DAMAGE BRI DGE RANCHO CORDOVA, CA 95741 (707) 566-3953
--()
HA23 SWPPP
04-VAR--70 I'N ALAVEDA, CONTRA COSTA, MARIN, PRI SM ENG NEERI NG T NC BORRAYO SALVADCR $1,937,832 12/13/05 92%
04- 151914 SANTA CLARA, SAN FRANCI SCO AND SOLANO630 REED STREET 1007 KNOX AVE $1, 804,521 12/ 28/ 05 03%
ACST- 000C- (285) E COUNTI ES AT VARI QUS LOCATI ONS $35,300 02/ 14/ 07 °
00- 0C 2- (5E) MONI TORI NG AND SURVEI LLANCE STATI ON  SANTA CLARA, CA 95050 (408) 254-5716

--()
WPCP
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Location Awarded
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Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04-VAR--70 I'N SANTA CLARA COUNTY AT VARI OUS AMLAND WASSEFF, WAGDY $1,618,017 02/08/06 58%
04- 151284 LOCATI ONS 3168 KNI GHTS BRI DGE ROAD 1007 KNOX AVE $1, 050, 864 02/ 24/ 06 65%
ACST- X085- (038) E I NSTALL TRAFFI C OPERATI ON SYSTEMS $220,516 06/ 09/ 07 0
X0- 85 0-( 8E) SAN JOSE, CA 95132 (408) 254-5866
--()
HB4N WPCP
04-VAR--70 I'N ALAVEDA, CONTRA COSTA, MARIN, FARVEST SAFETY INC $129,558 12/20/06 0%
04- 2A0204 NAPA, SAN FRANCI SCO, SANTA CLARA, SAN226 N MAIN STREET $0 01/09/ 07 0%
MATEO, SOLANO AND SONOMVA  COUNTI ES AT $0 0
VARl QUS LOCATI ONS LODI CA 95240
UPGRADE ADCPT A HI GHWAY S| GNS (209) 339- 8085
HB4N WPCP
Totals: Authorized Final Amt: $5, 305, 208, 291 Completed to Date: $3, 037, 153,567  Work ThisMonth: $47, 888, 357
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04- ALA-13-4.7/9.6
04- ALA-80-1.6/3.5
04- ALA-84-21.0/23.1
04- ALA-238-14.2/16.7
04- ALA-580-.1/12.5
04- ALA-580-17. 0/ 22
04- ALA-580-18. 8/ 30. 8
04- ALA-580-45. 8/ 46. 9
04- ALA-580-46. 3/ 46. 4
04- ALA-580-9.0/27.5
04- ALA-580-/2.7

04- ALA-680-8.7/0

04- ALA-680-12. 4/ 18
04- ALA-880-15.4/17.9
04- ALA-880-32.7/ 34
04- ALA- 880- 34. 8/ 35
04- ALA-880-/2.9

04- ALA-5746-/0
04-CC-4-.7/31.1
04-CC-4-4.7/12.8
04-CC-4-12.4/0

04- CC-4-31.1/40.8

Statement of Ongoing Contracts - Index

Contract

04- 1R0424
04- 012034
04- 172404
04- 249044
04- 150924
04- 151054
04-284314
04- 162004
04- 143554
04- 444804
04- 470804
04- 444904
04- 0C6904
04- 243004
04- 292364
04-2923A4
04-2332U4
04- 130524
04- 150774
04- 0A8104
04- 252064
04-272124
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04-CC-4-4.9/16.8
04- CC-80-9.8/12.9
04-CC-80-13.7/14.1
04- CC-680-2.9/4.3
04- CC-680-13.2/0
04- CC-680-24.6/25.1
04- CC-680-24.9/25.5
04- CC-680-/.6

04- MRN-1-.2/50.5
04- MRN- 1-25.5/25. 7
04- MRN-37-11.2/14.6
04- MRN-101-.1/.2
04- MRN-101-1.4/7.7
04- MRN- 101-9. 6/ 11
04- MRN- 101- 23. 0/ 27. 6
04- MRN- 580- 2. 6/ 0
04- NAP-29-7.0/0

04- NAP- 29- 29. 3/ 32. 8
04- NAP-121-5.0/5.7
04- SCL-17-5.5/13.8
04- SCL-17-6.9/7.2
04- SCL- 85-18. 7/ 20

Statement of Ongoing Contracts - Index

Contract

04- 0C7204
04- 263704
04- 013094
04- 228554
04- 3A4704
04- 006044
04- 006034
04- 228444
04- 0A9004
04- 159614
04- 150674
04- 1A9604
04- 271604
04-2261V4
04- OE0504
04- 132954
04- 4R6704
04-128474
04- 253804
04-151324
04- 270904
04- 165934

Page
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04- SCL- 85-20. 0/ 22
04- SCL- 85-22.0/22.3
04- SCL- 85-22.0/23.6
04- SCL-85-22.1/22.6
04- SCL-85-/18.7

04- SCL-87-3.1/3.8
04- SCL-87-/5.1

04- SCL-101-3.1/16.8
04- SCL- 101-27. 0/ 48
04- SCL- 101-34.9/0
04- SCL- 101-40.2/52.6
04- SCL- 101-8.9/0
04- SCL- 101-/0

04- SCL- 237-5.3/5.7
04- SCL-280-2.2/5.1
04- SCL- 680-/ M. 6
04- SCL-680-/0

04- SCL- 880-3.6/5. 4
04- SCL- 880-9.9/10.5
04- SF-80-4.9/5.9
04- SF-80-7.8/8.2
04- SF-80-8.2/8.8

Statement of Ongoing Contracts - Index

Contract

04- 165944
04- 0A2304
04- 0A1304
04-1S73A4
04- 0A1604
04- 247304
04- 4396U4
04-151334
04-151294
04- 2R5504
04- 0C8904
04- 286304
04- 246934
04- 2332F4
04-272014
04- 270514
04- 2R5404
04- 253404
04- 285524
04- 0435V4
04- 0120R4
04- 0120K4
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Cnty Rt Pm
04- SF-80-8.2/8.7

04- SF-80-8.3/8.5
04- SF-80-8.7/8.9
04- SF-101-6.7/8
04- SF-101-9. 1/ 9.
04- SM 1- 36. 5/ 38.
04- SM 1- 38. 0/ 38.
04- SM 1- 38. 0/ 38.
04- SM 1- 39. 6/ 40.
04-SM 1-/0
04-SM 82-2.7/5
04- SM 82-22.1/22.3
04- SM 84-27.7/28.2
04-SM 92-7.2/0
04-SM 92-9.4/11. 4
04- SM 92-13.4/13. 4
04- SM 101-5.7/6.1
04- SM 101-9.6/11.9
04- SM 101-16.4/25.1
04- SM 101-19.2/19.9
04- SM 101-/6.7

04- SM 280-/18.5

P O O N b

Statement of Ongoing Contracts - Index

Contract

04- 0120F4
04- 0120E4
04- 012024
04-171204
04- 449404
04-1123G4
04-1123U4
04-1123C4
04-1123K4
04-287614
04- 2R8704
04-299704
04- 015124
04- 2R9204
04- 1A3104
04- 1A0204
04- 3A3604
04- 235724
04- 246804
04- 1A9404
04- 0C9504
04-270834
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04- SM 380-5.0/6. 3
04-SOL-0-/0

04- SOL-12-20.6/25.6
04- SOL-37-8.0/10.5
04- SOL- 80-5. 6/ 28. 4
04- SOL-80-7.9/39.5
04- SOL- 80-12.8/16. 2
04- SOL- 80-13. 0/ 42
04- SOL-80-17.2/0
04- SOL-80-9.8/0

04- SOL- 80- 26. 5/ 26. 8
04-SOL-84-.1/13.7
04-SOL-113-19.0/19.8
04- SOL- 505-/10.6
04- SOL-680-.3/1

04- SOL-680-1.4/13.1
04- SON-1-9.7/10

04- SON-12-34.0/ 34. 3
04- SON-37-2.0/4.1
04- SON-37-6.0/0

04- SON-101-3.5/3.9
04- SON-101-3.8/4.8

Statement of Ongoing Contracts - Index

Contract

04- 294624
04- 1A3804
04- 0A2104
04- 0T14F4
04- 152904
04- 443604
04- 0T1644
04- 271004
04- 275104
04- 449604
04- 4C0804
04- 0A8804
04-0T1114
04- 0C8304
04- 006064
04- 258714
04- 1S3004
04- 0A6204
04- 0C8604
04-0T0424
04- 276004
04- 281114
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District
Federal Aid
- -
- E-
-S-
- SH

Cnty Rt Pm

Statement of Ongoing Contracts - Index

04- SON-101-12. 6/ 36. 3
04- SON-101-13.7/14.1
04- SON-101-19.5/21.6
04- SON- 101- 21. 6/ 22. 2
04- SON-116-3.2/0

04- SON-116-4.4/21.3
04- SON-116-8.3/0

04- SON-116-9.5/0

04- SON-128-5.3/5.8

04-VAR--/0
04-VAR--/0
04-VAR--/0

04

Contract

04- 4C3104
04- 130214
04- 245414
04- 263904
04- 152824
04-1S2814
04- 183224
04- 253004
04- 259404
04-151914
04-151284
04- 2A0204
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Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

STATE HI GHWAY

Bid + CCO

$2, 175, 204, 995
$253, 497, 672
$488, 274, 625
$1, 913, 261, 133

Work Comp

$2, 006, 971, 020
$170, 380, 360
$107, 882, 611
$485, 710, 207



Statement of Ongoing Contracts - Federal Aid

District 04
Federal Aid Category Bid + CCO
- ER- STORM DAMAGE REPAI R $58, 763, 210
$416, 206, 656
District Total: $5, 305, 208, 291

Work Comp

$37, 026, 190
$229, 183, 181
$3, 037, 153, 567

Statement of Ongoing Contracts -Summary

Digtrict Work Completed ThisPeriod
04 $36, 462, 522
$36, 462, 522

Work completed this Period:
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